

	Light Up Ocala Event	Test Lighting - Installation Deadline	Tree Installation Timeframe	Removal Deadline (Friday before MLK Day)
Year 1 - 2025	Saturday, November 22, 2025	Wednesday, November 19, 2025	11/10/25 - 11/14/25	Friday, January 16, 2026
Year 2 - 2026	Saturday, November 21, 2026	Wednesday, November 18, 2026	11/9/26 - 11/13/26	Friday, January 15, 2027
Year 3 - 2027	Saturday, November 20, 2027	Wednesday, November 17, 2027	11/8/27 - 11/12/27	Friday, January 14, 2028
Year 4 - 2028	Saturday, November 18, 2028	Wednesday, November 15, 2028	11/6/28 - 11/10/28	Friday, January 12, 2029
Year 5 - 2029	Saturday, November 17, 2029	Wednesday, November 14, 2029	11/5/29 - 11/9/29	Friday, January 18, 2030
Year 6 - 2030	Saturday, November 23, 2030	Wednesday, November 20, 2030	11/11/30 - 11/15/30	Friday, January 17, 2031