

**Schedule of Key Activities**

<b>Activity</b>	<b>Description</b>	<b>Duration (Months)</b>
<b>ITN Issued</b>	ITN posted to City's website and advertised in the newspaper.	2
<b>Procurement Review</b>	Review for eligibility and responsiveness.	1
<b>Selection Committee Review and Scoring</b>	Selection Committee meetings and applicant presentations.	1
<b>Negotiations and Council Approval</b>	Development Agreement and City Council approval.	2
<b>Closing</b>	Begins after Council approval.	3
<b>Construction Commences</b>	<b>Begins after Council approval</b>	<b>6</b>
<b>Construction Ends</b>	After construction commences.	18
		<b>33</b>

**Note:** This table provides a general overview of the timeline for planning purposes. Specific dates and deadlines may vary and will be shared in future communications and documentation.