

Schedule of Key Activities

Activity	Description	Duration (Months)
ITN Issued	ITN posted to City's website and advertised in the newspaper.	2
Procurement Review	Review for eligibility and responsiveness.	1
Selection Committee Review and Scoring	Selection Committee meetings and applicant presentations.	1
Negotiations and Council Approval	Development Agreement and City Council approval.	2
Closing	Begins after Council approval.	3
Construction Commences	Begins after Council approval	6
Construction Ends	After construction commences.	18
		33

Note: This table provides a general overview of the timeline for planning purposes. Specific dates and deadlines may vary and will be shared in future communications and documentation.