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CONSTRUCTION SERVICES AGREEMENT FOR SW 44TH AVENUE EXTENSION PHASE 1B 

THIS CONSTRUCTION SERVICES AGREEMENT FOR SW 44TH AVENUE EXTENSION PHASE 1B 
(“Agreement”) is entered into by and between the CITY OF OCALA, a Florida municipal corporation 
(“City”), and COMMERCIAL INDUSTRIAL CORP, a for-profit corporation duly organized and 
authorized to do business in the state of Florida (EIN: 59-2407001) (“Contractor”). 

R E C I T A L S : 
WHEREAS, on September 28, 2023, City issued an Invitation to Bid (“ITB”) for the provision 

of construction services related to phase 1B of the extension of SW 44th Avenue, ITB No.: ENG/230697 
(the “Solicitation”); and  

WHEREAS, two (2) firms responded to the Solicitation and, after consideration of price and 
other evaluation factors set forth in the Solicitation, Commercial Industrial Corp. was chosen as the 
intended awardee to provide construction services related to phase 1B of the extension of SW 44th 

Avenue (the “Project”); and  
WHEREAS, Contractor certifies that Contractor and its subcontractors are qualified and 

possess the required licensure and skill to perform the work required for the Project. 
NOW THEREFORE, in consideration of the foregoing recitals, the following mutual covenants 

and conditions, and other good and valuable consideration, City and Contractor agree as follows: 

T E R M S  O F  A G R E E M E N T : 

1. RECITALS.  City and Contractor hereby represent, warrant, and agree that the Recitals set forth 
above are true and correct and are incorporated herein by reference.   

2. CONTRACT DOCUMENTS. The Contract Documents which comprise the entire understanding 
between City and Contractor shall only include: (a) this Agreement; (b) those documents listed in 
this section as Exhibits to this Agreement; (c) the City’s Solicitation for the Project and the bid 
submitted by Contractor in response to same (the “Solicitation Documents”); and (d) those 
documents identified in the Project Specifications section of this Agreement.  Each of these 
documents are incorporated herein by reference for all purposes.   
If there is a conflict between the terms of this Agreement and the Contract Documents, then the 
terms of this Agreement shall control, amend, and supersede any conflicting terms contained in 
the remaining Contract Documents. 
A. Exhibits to Agreement:  The Exhibits to this Agreement are as follows: 

Exhibit A:  Scope of Work (A-1 through A-8) 
Exhibit B: Price Proposal (B-1 through B-5) 
Exhibit C: Standard Specifications for Sitework (C-1 through C-3) 
Exhibit D: OEU Conduit Policy (D-1) 
Exhibit E: Plan Set (E-1) 
Exhibit F: FDOT Standard Index 534-200 (F-1) 
 

If there is a conflict between the individual Exhibits regarding the scope of work to be 
performed, then any identified inconsistency shall be resolved by giving precedence in the following 
order: (1) Exhibit A, then (2) Exhibit B, then (3) Exhibit C, then (4) Exhibit D, then (5) Exhibit E, then (6) 
Exhibit F. 

3. SCOPE OF SERVICES. Contractor shall provide all materials, labor, supervision, tools, accessories, 
equipment, permits, fees, testing, inspections, certifications, and all other things necessary for 
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Contractor to perform its obligations under this Agreement as set forth in the attached Exhibit 
A - Scope of Work and the Solicitation Documents.  In the event of a conflict between this 
Agreement and the Solicitation Documents, this Agreement and all of its Exhibits shall be given 
precedence to resolve any identified inconsistency.  The Scope of Work under this Agreement 
may only be adjusted by written amendment executed by both parties.  

4. PROJECT SPECIFICATIONS. This project will require the Contractor to have the below listed 
documents in addition to up-to-date copies of shop drawings, plans and bid documents at job 
sites at all times, which are incorporated by reference:
A. City of Ocala "Standard Specifications for Construction of Streets, Stormwater, Traffic, 

Water and Sewer Infrastructure” available at:
https://www.ocalafl.org/home/showpublisheddocument/22736/638121592055800000

B. Florida Department of Transportation (FDOT) Standard Specifications for Road and 
Bridge Construction (MOST RECENT) available at:
http://www.fdot.gov/programmanagement/Implemented/SpecBooks/

C. Manual on Uniform Traffic Control Devices (MUTCD) available at:
https://www.fdot.gov/traffic/trafficservices/mutcd.shtm
In the event of a conflict between the individual Project Specifications regarding the scope of 
work to be performed, then the specification with the more restrictive provision shall take 
precedence over the others.

5. COMPENSATION. City shall pay Contractor a maximum limiting amount not to exceed EIGHT 
MILLION, EIGHT HUNDRED FOURTEEN THOUSAND, EIGHT HUNDRED FORTY AND 30/100 
DOLLARS ($8,814,840.30) (the “Contract Sum”) over the entire contract term as full and 
complete compensation for the timely and satisfactory completion of the work in compliance 
with the Contract Documents, as follows:
A. Monthly Progress Payments:  The compensation amount under this section shall be paid 

by City, monthly, based upon a percentage of completion of the work as invoiced by 
Contractor and approved by City.  The compensation sought under this Agreement is subject 
to the express terms of this Agreement and any applicable Federal and/or state laws.

B. Project Schedule and Progress Reports.  A progress report and updated project schedule 
must be submitted with each monthly pay request indicating the percent of services 
completed to date. This report will serve as support for payment to Contractor and the basis 
for payment in the event project is suspended or abandoned.

C. Invoice Submission. All invoices submitted by Contractor shall include the City Contract 
Number, an assigned Invoice Number, and an Invoice Date. City will provide Contractor with 
an invoice cover sheet.  Invoice cover sheets are required to be accurately completed and 
submitted with each invoice.  Contractor shall submit a Certificate of Payment with each 
invoice after first payment. Contractor shall submit a Construction Compliance with 
Specifications and Plans with each invoice. Contractor shall submit the original invoice, no 
more than once monthly, through the responsible City Project Manager at:  City of 
Ocala Engineering Department, Attn: Paul Constable, Address: 1805 NE 30th Avenue, 
Bldg. 700, Ocala, Florida 34470, E-Mail:  pconstable@ocalafl.gov. This is a unit-price 
Agreement. City shall pay Contractor only for the actual units that the Contractor provides, 
installs, or constructs on each project. All invoices shall include a schedule of values/
breakdown sheet.

D. Payment of Invoices by City. The City Project Manager shall review and approve all invoices 
prior to payment. City Project Manager’s approval shall not be unreasonably withheld, 
conditioned, or delayed.  Payments by City shall be made no later than the time periods 
established in section 218.735, Florida Statutes.
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E. Retainage. City shall withhold an amount equal to FIVE PERCENT (5%) of each monthly
progress payment as retainage to secure Contractor’s full and faithful performance of its
obligations under this Agreement (the “Retainage”).  Contractor shall not be entitled to any
interest received by City on Retainage.  The Retainage shall be payable to Contractor, subject
to the provisions of this subsection, upon satisfaction of the following conditions precedent:
(1) confirmation from the City Project Manager that Contractor has satisfactorily completed
all work in accordance with the provisions of the Agreement; and (2) receipt of the Consent
of Surety of the recorded bond for final payment.

F. Withholding of Payment. City reserves the right to withhold, in whole or in part, payment
for any and all work that: (i) has not been completed by Contractor; (ii) is inadequate or
defective and has not been remedied or resolved in a manner satisfactory to the City Project
Manager; or (iii) which fails to comply with any term, condition, or other requirement under
this Agreement.  Any payment withheld shall be released and remitted to Contractor within
THIRTY (30) calendar days of the Contractor’s remedy or resolution of the inadequacy or
defect.  

G. Excess Funds.  If due to mistake or any other reason Contractor receives payment under this
Agreement in excess of what is provided for by the Agreement, Contractor shall promptly
notify City upon discovery of the receipt of the overpayment.  Any overpayment shall be
refunded to City within THIRTY (30) days of Contractor’s receipt of the overpayment or must
also include interest calculated from the date of the overpayment at the interest rate for
judgments at the highest rate as allowed by law.

H. Amounts due to the City. Contractor must be current and remain current in all obligations
due to the City during the performance of services under this Agreement. Payments to
Contractor may be offset by any delinquent amounts due to the City or fees and/or charges
owed to the City.

I. Tax Exemption.  City is exempt from all federal excise and state sales taxes (State of Florida
Consumer’s Certification of Exemption 85-8012621655C-9). The City’s Employer Identification
Number is 59-60000392. Contractor shall not be exempted from paying sales tax to its
suppliers for materials to fulfill contractual obligations with the City, nor will Contractor be
authorized to use City’s Tax Exemption Number for securing materials listed herein.

6. TIME FOR PERFORMANCE.  Time is of the essence with respect to the performance of all duties,
obligations, and responsibilities set forth in this Agreement and the Contract Documents.
A. Lead Time: The maximum acceptable lead time on materials is TWO (2) WEEKS. The City

shall issue a Notice to Proceed (NTP) upon notification of the receipt of materials by the
Contractor.

B. Weather Days: The Contractor shall submit a written request to the City Project Manager
(email is the preferred method) for additional days for which work is suspended or delayed
by weather. Weather days shall be reconciled with each monthly pay application for the time
in which the application is submitted and shall be final Contractor performance and execution
of work will be considered in the determination for granting additional days.

C. Contractor shall mobilize and commence work no later than THIRTY (30) working days of
contract execution. At no time will the Contractor be allowed to lag behind.

D. All work shall be substantially completed by Contractor in a manner satisfactory to the
City Project Manager within THREE HUNDRED THIRTY-FIVE (335) days of the start date
indicated on the Notice to Proceed and ready for final payment within THIRTY (30) days
of substantial completion.
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E. The Time for Performance under this Agreement may only be adjusted by Change Order, in 
the sole and absolute discretion of City.  Any request for an extension of the Time for 
Performance must be submitted in a writing delivered to the City Project Manager, along with 
all supporting data.  All requests for adjustments in the Contract Time shall be determined by 
City.  

F. As to any delay, inefficiency, or interference in this performance of this Agreement caused by 
any act or failure to act by City, the Contractor’s sole remedy shall be the entitlement of an 
extension of time to complete the performance of the affected work in accordance with the 
Contract Documents.  Contractor agrees to make no claim for extra or additional costs 
attributable to said delays, inefficiencies, or interference, except as provided in this 
Agreement.   

G. None of the provisions of this section shall exclude City’s right of recovery for damages 
caused by delays or inefficiencies caused by any act or failure to act by Contractor, to include 
costs incurred by City for the procurement of additional professional services. 

7. LIQUIDATED DAMAGES FOR LATE COMPLETION. The parties agree that it would be extremely 
difficult and impracticable under the presently known facts and anticipated circumstances to 
ascertain and fix the actual damages that City and its residents would incur should Contractor fail 
to achieve Substantial Completion and/or Final Completion and readiness for final payment by 
the dates specified for each under the terms of this Agreement. Accordingly, the parties agree 
that should Contractor fail to achieve Substantial Completion by the date specified, then 
Contractor shall pay City, as liquidated damages and not as a penalty, the sum of THREE 
THOUSAND, EIGHT HUNDRED NINETEEN AND NO/100 DOLLARS ($3,819) per day for each 
calendar day of unexcused delay in achieving Substantial Completion beyond the date specified 
for Substantial Completion in the Contract Documents. After Substantial Completion, if 
Contractor shall neglect, refuse, or fail to complete the remaining work within the time specified 
in the Contract Documents for Final Completion and readiness for final payment or any proper 
extension thereof granted by City, Contractor shall pay City, as liquidated damages and not as a 
penalty, additional sum of TWO HUNDRED AND NO/100 DOLLARS ($200) per day for each 
calendar day of unexcused delay in achieving completion and readiness for final payment.  
A. No Waiver of Rights or Liabilities. Permitting Contractor to continue and finish the work, 

or any part thereof, beyond the dates specified for Substantial Completion and/or Final 
Completion and readiness for final payment shall not operate as a waiver on the part of the 
City of any of its rights under this Agreement.  Any liquidated damages assessed pursuant to 
this section shall not relieve Contractor from liability for any damages or costs of other 
contractors caused by a failure of Contractor to complete the work as agreed. 

B. Right to Withhold or Deduct Damages.  When liquidated damages are due and owing, City 
shall have the right to: (1) deduct the liquidated damages from any money in its hands or 
from any money otherwise due or to become due to Contractor; or to (2) initiate any 
applicable dispute resolution procedure for the recovery of liquidated damages within the 
times specified under this Agreement.   

C. Non-Cumulative.  The parties agree and understand that the amounts set forth under this 
section for liquidated damages are not cumulative with one another.  The amount set forth 
as liquidated damages for Contractor’s failure to achieve Substantial Completion shall be 
assessed upon default and continue until Substantial Completion is attained. The amount set 
forth as liquidated damages for Contractor’s failure to achieve Final Completion and readiness 
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for payment shall be assessed after Substantial Completion is attained and apply until Final 
Completion is attained. 

D. Additional Costs.  In addition to the liquidated damages set forth under this section, 
Contractor agrees to pay all costs and expenses incurred by City due to Contractor’s delay in 
performance to include inspection fees, superintendence costs, and travel expenses.   

E. Injunctive Relief.  The parties acknowledge that monetary damages may not be a sufficient 
remedy for Contractor’s failure to achieve Substantial Completion or Final Completion in 
accordance with the terms of this Agreement, and that City shall be entitled, in addition to all 
other rights or remedies in law and equity, to seek injunctive relief. 

8. FORCE MAJEURE.  Neither party shall be liable for delay, damage, or failure in the performance 
of any obligation under this Agreement if such delay, damage, or failure is due to causes beyond 
its reasonable control, including without limitation: fire, flood, strikes and labor disputes, acts of 
war, acts of nature, terrorism, civil unrest, acts or delays in acting of the government of the United 
States or the several states, judicial orders, decrees or restrictions, or any other like reason which 
is beyond the control of the respective party (“Force Majeure”).  The party affected by any event 
of force majeure shall use reasonable efforts to remedy, remove, or mitigate such event and the 
effects thereof with all reasonable dispatch.   
A. The party affected by force majeure shall provide the other party with full particulars thereof 

including, but not limited to, the nature, details, and expected duration thereof, as soon as it 
becomes aware.   

B. When force majeure circumstances arise, the parties shall negotiate in good faith any 
modifications of the terms of this Agreement that may be necessary or appropriate in order 
to arrive at an equitable solution.  Contractor performance shall be extended for a number of 
days equal to the duration of the force majeure.  Contractor shall be entitled to an extension 
of time only and, in no event, shall Contractor be entitled to any increased costs, additional 
compensation, or damages of any type resulting from such force majeure delays. 

9. INSPECTION AND ACCEPTANCE OF THE WORK. Contractor shall report its progress to the City 
Project Manager as set forth herein. All services, work, and materials provided by Contractor 
under this Agreement shall be provided to the satisfaction and approval of the Project Manager.   
A. The Project Manager shall decide all questions regarding the quality, acceptability, and/or 

fitness of materials furnished, or workmanship performed, the rate of progress of the work, 
the interpretation of the plans and specifications, and the acceptable fulfillment of the 
Agreement, in his or her sole discretion, based upon both the requirements set forth by City 
and the information provided by Contractor in its Proposal.  The authority vested in the 
Project Manager pursuant to this paragraph shall be confined to the direction or specification 
of what is to be performed under this Agreement and shall not extend to the actual execution 
of the work.   

B. Neither the Project Manager’s review of Contractor’s work nor recommendations made by 
Project Manager pursuant to this Agreement will impose on Project Manager any 
responsibility to supervise, direct, or control Contractor’s work in progress or for the means, 
methods, techniques, sequences, or procedures of construction or safety precautions or 
programs incident Contractor’s furnishing and performing the work. 

10. TERMINATION AND DEFAULT. Either party, upon determination that the other party has failed 
or refused to perform or is otherwise in breach of any obligation or provision under this 
Agreement or the Contract Document, may give written notice of default to the defaulting party 
in the manner specified for the giving of notices herein. Termination of this Agreement by either 
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party for any reason shall have no effect upon the rights or duties accruing to the parties prior to 
termination. 
A. Termination by City for Cause.  City shall have the right to terminate this Agreement 

immediately, in whole or in part, upon the failure of Contractor to carry out any obligation, 
term, or condition of this Agreement.  City’s election to terminate the Agreement for default 
shall be communicated by providing Contractor written notice of termination in the manner 
specified for the giving of notices herein.  Any notice of termination given to Contractor by 
City shall be effective immediately, unless otherwise provided therein, upon the occurrence 
of any one or more of the following events: 
(1) Contractor fails to timely and properly perform any of the services set forth in the 

specifications of the Agreement;  
(2) Contractor provides material that does not meet the specifications of the Agreement; 
(3) Contractor fails to complete the work required within the time stipulated in the 

Agreement; or 
(4) Contractor fails to make progress in the performance of the Agreement and/or gives City 

reason to believe that Contractor cannot or will not perform to the requirements of the 
Agreement. 

B. Contractor’s Opportunity to Cure Default.  City may, in its sole discretion, provide 
Contractor with an opportunity to cure the violations set forth in City’s notice of default to 
Contractor.  Contractor shall commence to cure the violations immediately and shall diligently 
and continuously prosecute such cure to completion within a reasonable time as determined 
by City.  If the violations are not corrected within the time determined to be reasonable by 
City or to the reasonable satisfaction of City, City may, without further notice, declare 
Contractor to be in breach of this Agreement and pursue all remedies available at law or 
equity, to include termination of this Agreement without further notice. 

C. City’s Remedies Upon Contractor Default.  In the event that Contractor fails to cure any 
default under this Agreement within the time period specified in this section, City may pursue 
any remedies available at law or equity, including, without limitation, the following: 
(1) City shall be entitled to terminate this Agreement without further notice;  
(2) City shall be entitled to hire another contractor to complete the required work in 

accordance with the needs of City;  
(3) City shall be entitled to recover from Contractor all damages, costs, and attorney’s fees 

arising from Contractor’s default prior to termination; and  
(4) City shall be entitled to recovery from Contractor any actual excess costs by: (i) deduction 

from any unpaid balances owed to Contractor; or (ii) placing a claim against the public 
construction bond; or (iii) any other remedy as provided by law.   

D. Termination for Convenience.  City reserves the right to terminate this Agreement in whole 
or in part at any time for the convenience of City without penalty or recourse.   The Project 
Manager shall provide written notice of the termination.  Upon receipt of the notice, 
Contractor shall immediately discontinue all work as directed in the notice, notify all 
subcontractors of the effective date of the termination, and minimize all further costs to City 
including, but not limited to, the placing of any and all orders for materials, facilities, or 
supplies, in connection with its performance under this Agreement.  Contractor shall be 
entitled to receive compensation solely for: (1) the actual cost of the work completed in 
conformity with this Agreement; and/or (2) such other costs incurred by Contractor as 
permitted under this Agreement and approved by City. 
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11. WARRANTY. Contractor warrants that all labor, materials, and equipment furnished under the 
agreement are new, of the type and quality required for the Project, and installed in a good and 
workmanlike manner in accordance with the Contract Documents.  Contractor shall guarantee 
that the work shall be free from any defects in workmanship for a period of not less than THREE 
(3) years from the date of Final Completion for each project.  Contractor shall guarantee that the 
materials provided shall be free from any defects for the longer of: (1) THREE (3) years from the 
date of Final Completion for each project; or (2) the period of warranty provided by any supplier 
or manufacturer.  All written manufacturers’ warranties for materials supplied must be provided 
to the City Project Manager before final payment will be authorized.    

12. DELAYS AND DAMAGES. The Contractor agrees to make no claim for extra or additional costs 
attributable to any delays, inefficiencies, or interference in the performance of this contract 
occasioned by any act or omission to act by the City except as provided in the Agreement. The 
Contractor also agrees that any such delay, inefficiency, or interference shall be compensated for 
solely by an extension of time to complete the performance of the work in accordance with the 
provision in the standard specification. 

13. MAINTENANCE AND GUARANTEE BOND. Prior to final Payment, Contractor shall furnish a 
Maintenance and Guarantee Bond in the amount of 10% OF THE TOTAL PROJECT VALUE for a 
period of THREE (3) years for labor and THREE (3) years for materials from the date of 
Substantial Completion. Prior to the City’s receipt of Contractor’s fully executed Maintenance and 
Guarantee Bond, Contractor will warrant all labor and materials completed pursuant to this 
Agreement. 

14. PUBLIC CONSTRUCTION BOND. As required by section 255.05, Florida Statutes, Contractor 
shall furnish a certified and recorded Public Construction Bond in the amount of EIGHT MILLION, 
EIGHT HUNDRED FOURTEEN THOUSAND, EIGHT HUNDRED FORTY AND 30/100 DOLLARS 
($8,814,840.30) as security for the faithful performance of the work as required and set forth in 
Exhibit A – Scope of Work within the time set forth for performance under this Agreement and 
for prompt payments to all persons defined in section 713.01, Florida Statutes, who furnish labor, 
services, or materials for the completion of the work provided for herein. 

15. CONSTRUCTION SURVEY LAYOUT. The City Engineer/City Project Manager may, as required, 
establish a number of benchmarks on the project which in their opinion will enable the Contractor 
to perform the work. If Contractor shall remove or destroy any stake, marker, or benchmark on 
the work without first having secured the approval of the City Engineer/City Project Manager, 
such stake, or benchmark shall be re-established by and at Contractor’s expense. It shall be the 
responsibility of Contractor to preserve all adjacent property corner markers which might be 
affected by their operations and replace same if undermined. Corner locations known by City will 
be made available to Contractor. All original field notes, calculations, and other documents 
developed by the surveyor in conjunction with this work shall be given to City and become City 
property. All surveying work must be in accordance with Chapters 177 and 472 of Florida Statutes 
and Chapter 6IG17 of the Florida Administrative Code.   

16. PERFORMANCE EVALUATION. At the end of the contract, City may evaluate Contractor’s 
performance. Any such evaluation will become public record.  

17. NOTICE REGARDING FAILURE TO FULFILL AGREEMENT. Any contractor who enters into an 
Agreement with the City of Ocala and fails to complete the contract term, for any reason, shall 
be subject to future bidding suspension for a period of ONE (1) year and bid debarment for a 
period of up to THREE (3) years for serious contract failures. 
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18. CONTRACTOR REPRESENTATIONS. Contractor expressly represents that:  

A. Contractor has read and is fully familiar with all the terms and conditions of this Agreement, 
the Contract Documents, and other related data and acknowledges that they are sufficient in 
scope and detail to indicate and convey understanding of all terms and conditions of the 
work to be performed by Contractor under this Agreement. 

B. Contractor has disclosed, in writing, all known conflicts, errors, inconsistencies, discrepancies, 
or omissions discovered by Contractor in the Contract Documents, and that the City’s written 
resolution of same is acceptable to Contractor.  

C. Contractor has had an opportunity to visit, has visited, or has had an opportunity to examine 
and ask questions regarding the sites upon which the work is to be performed and is satisfied 
with the site conditions that may affect cost, progress, and performance of the work, as 
observable or determinable by Contractor’s own investigation. 

D. Contractor is satisfied with the site conditions that may affect cost, progress, and performance 
of the work, as observable or determinable by Contractor’s own investigation. 

E. Contractor is familiar with all local, state, and Federal laws, regulations, and ordinances which 
may affect cost, progress, or its performance under this Agreement whatsoever. 

F. Public Entity Crimes. Neither Contractor, its parent corporations, subsidiaries, members, 
shareholders, partners, officers, directors, or executives, nor any of its affiliates, contractors, 
suppliers, subcontractors, or consultants under this Agreement have been placed on the 
convicted vendor list following a conviction of a public entity crime.  Contractor understands 
that a “public entity crime” as defined in section 287.133(1)(g), Florida Statutes, is “a violation 
of any state or federal law by a person with respect to and directly related to the transaction 
of business with any public entity or with an agency or political subdivision of any other state 
or with the United States…” Contractor further understands that any person or affiliate who 
has been placed on the convicted vendor list following a conviction for a public entity crime: 
(1) may not submit a bid, proposal, or reply on a contract: (a) to provide any goods or services 
to a public entity; (b) for the construction or repair of a public building or public work; or (c) 
for leases of real property to a public entity; (2) may not be awarded or perform work as a 
contractor, supplier, subcontractor, or consultant under a contract with any public entity; and 
(3) may not transact business with any public entity in excess of the threshold amount 
provided in section 287.017, Florida Statutes, for CATEGORY TWO for a period of 36 months 
from the date of being placed on the convicted vendor list. 

19. CONTRACTOR RESPONSIBILITIES. Except as otherwise specifically provided for in this 
Agreement, the following provisions are the responsibility of the Contractor:   
A. Contractor shall competently and efficiently supervise, inspect, and direct all work to be 

performed under this Agreement, devoting such attention thereto and applying such skills 
and expertise as may be necessary to perform the work in accordance with the Contract 
Documents.  

B. Contractor shall be solely responsible for the means, methods, techniques, sequences, or 
procedures of construction and safety precautions or programs incident thereto.   

C. Contractor shall be responsible to see that the finished work complies accurately with the 
contract and the intent thereof. 

D. Contractor shall comply with all local, state, and Federal laws, regulations, and ordinances 
which may affect cost, progress, or its performance under this Agreement, to include 
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obtaining all permits, licenses, and other authorizations necessary for the prosecution of the 
work and be responsible for all costs associated with same.  

E. Contractor shall operate and cause all construction equipment and materials supplied for or 
intended to be utilized in the Project to be operated and stored in only those areas prescribed 
by City.  This includes the operations of workmen.    

F. Contractor shall be fully responsible for receipt, inspection, acceptance, handling, and storage 
of all construction equipment and materials supplied for or intended to be utilized in the 
Project, whether furnished by Contractor or City.  Contractor shall be responsible for 
providing adequate safeguards to prevent loss, theft, damage, or commingling with other 
materials or projects.    

G. Contractor shall continue its performance under this Agreement during the pendency of any 
dispute or disagreement arising out of or relating to this Agreement, except as Contractor 
and City may otherwise agree in writing. 

20. NO EXCLUSIVITY.  It is expressly understood and agreed by the parties that this is not an 
exclusive agreement.  Nothing in this Agreement shall be construed as creating any exclusive 
arrangement with Contractor or as prohibit City from either acquiring similar, equal, or like goods 
and/or services or from executing additional contracts with other entities or sources.   

21. RIGHT OF ACCESS AND OTHER WORK PERFORMED BY THIRD PARTIES. City may perform 
additional work related to the Project itself, or have additional work performed by utility service 
companies, or let other direct contracts therefore which shall contain General Conditions similar 
to these. Contractor shall afford the utility service companies and the other contractors who are 
parties to such direct contracts (or City if City is performing the additional work with City’s 
employees) reasonable opportunity for the introduction and storage of materials and equipment 
and the execution of work and shall properly connect and coordinate his work with theirs. 
A. If any part of Contractor's work depends for proper execution or results upon the work of any 

such other contractor or utility service company (or City), Contractor shall inspect and 
promptly report to City in writing any latent or apparent defects or deficiencies in such work 
that render it unsuitable for such proper execution and results. Contractor's failure to so 
report shall constitute an acceptance of the other work as fit and proper for integration with 
Contractor’s work except for latent or non-apparent defects and deficiencies in the other 
work. 

B. Contractor shall do all cutting, fitting, and patching of work that may be required to make the 
parts come together properly and integrate with such other work. Contractor shall not 
endanger any work of others by cutting, excavating, or otherwise altering their work, and will 
only cut or alter their work with the written consent of City. 

22. STORAGE OF MATERIALS/EQUIPMENT. Contractor shall be fully responsible for receipt, 
inspection, acceptance, handling, and storage of equipment and materials (whether furnished by 
Contractor or City) to be utilized in the performance of or incorporated into the work.  

23. RESPONSIBILITIES OF CITY. City or its representative shall issue all communications to 
Contractor.  City has the authority to request changes in the work in accordance with the terms 
of this Agreement and with the terms in Exhibit A – Scope of Work. City has the authority to 
stop work or to suspend any work.  

24. COMMERCIAL AUTO LIABILITY INSURANCE. Contractor shall procure, maintain, and keep in 
full force, effect, and good standing for the life of this Agreement a policy of commercial auto 
liability insurance with a minimum combined single limit of One Million Dollars ($1,000,000) per 
occurrence for bodily injury and property damage arising out of Contractor’s operations and 
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covering all owned, hired, scheduled, and non-owned automobiles utilized in said operations.  If 
Contractor does not own vehicles, Contractor shall maintain coverage for hired and non-owned 
automobile liability, which may be satisfied by way of endorsement to Contractor’s Commercial 
General Liability policy or separate Commercial Automobile Liability policy.   

25. COMMERCIAL GENERAL LIABILITY INSURANCE.  Contractor shall procure, maintain, and keep 
in full force, effect, and good standing for the life of this Agreement a policy of commercial 
general liability insurance with limits not less than: 

A. One Million Dollars ($1,000,000) per occurrence and Two Million Dollars ($2,000,000) 
aggregate (or project aggregate, if a construction project) for bodily injury, property damage, 
and personal and advertising injury; and 

B. One Million Dollars ($1,000,000) per occurrence and Two Million Dollars ($2,000,000) 
aggregate (or project aggregate, if a construction project) for products and completed 
operations.   

C. Policy must include coverage for contractual liability and independent contractors. 
D. The City, a Florida municipal corporation, and its officials, employees, and volunteers are to 

be covered as additional insureds with a CG 20 26 04 13 Additional Insured – Designated 
Person or Organization Endorsement or similar endorsement providing equal or broader 
Additional Insured Coverage with respect to liabilities arising out of activities performed by 
or on behalf of Contractor.  This coverage shall contain no special limitation on the scope of 
protection to be afforded to the City, its officials, employees, and volunteers. 

26. WORKERS’ COMPENSATION AND EMPLOYER’S LIABILITY. Contractor shall procure, maintain, 
and keep in full force, effect, and good standing for the life of this Agreement adequate workers’ 
compensation and employer’s liability insurance covering all of its employees in at least such 
amounts as required by Chapter 440, Florida Statutes, and all other state and federal workers’ 
compensation laws, including the U.S. Longshore Harbor Workers’ Act and the Jones Act, if 
applicable.  Contractor shall similarly require any and all of its subcontractors to afford such 
coverage for all of its employees as required by applicable law.  Contractor shall waive and shall 
ensure that Contractor’s insurance carrier waives, all subrogation rights against the City of Ocala 
and its officers, employees, and volunteers for all losses or damages.  Contractor’s policy shall be 
endorsed with WC 00 03 13 Waiver of our Right to Recover from Others or its equivalent.  
Exceptions and exemptions to this Section may be allowed at the discretion of the City’s 
Risk Manager on a case-by-case basis in accordance with Florida Statutes and shall be 
evidenced by a separate waiver. 

27. MISCELLANEOUS INSURANCE PROVISIONS. 

A. Contractor’s insurance coverage shall be primary insurance for all applicable policies.  The 
limits of coverage under each policy maintained by Contractor shall not be interpreted as 
limiting Contractor’s liability or obligations under this Agreement.  City does not in any way 
represent that these types or amounts of insurance are sufficient or adequate enough to 
protect Contractor’s interests or liabilities or to protect Contractor from claims that may arise 
out of or result from the negligent acts, errors, or omissions of Contractor, any of its agents 
or subcontractors, or for anyone whose negligent act(s) Contractor may be liable.    

B. No insurance shall be provided by the City for Contractor under this Agreement and 
Contractor shall be fully and solely responsible for any costs or expenses incurred as a result 
of a coverage deductible, co-insurance penalty, or self-insured retention to include any loss 
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not covered because of the operation of such deductible, co-insurance penalty, self-insured 
retention, or coverage exclusion or limitation. 

C. Certificates of Insurance. No work shall be commenced by Contractor under this Agreement 
until the required Certificate of Insurance and endorsements have been provided nor shall 
Contractor allow any subcontractor to commence work until all similarly required certificates 
and endorsements of the subcontractor have also been provided.  Work shall not continue 
after expiration (or cancellation) of the Certificate of Insurance and work shall not resume 
until a new Certificate of Insurance has been provided.  Contractor shall provide evidence 
of insurance in the form of a valid Certificate of Insurance (binders are unacceptable) 
prior to the start of work contemplated under this Agreement to: City of Ocala. 
Attention:  Procurement & Contracting Department, Address:  110 SE Watula Avenue, 
Third Floor, Ocala Florida 34471, E-Mail:  vendors@ocalafl.org.  Contractor’s Certificate 
of Insurance and required endorsements shall be issued by an agency authorized to do 
business in the State of Florida with an A.M. Best Rating of A or better.  The Certificate of 
Insurance shall indicate whether coverage is being provided under a claims-made or 
occurrence form.  If any coverage is provided on a claims-made form, the Certificate of 
Insurance must show a retroactive date, which shall be the effective date of the initial contract 
or prior.  Failure to Maintain Coverage. In the event Contractor fails to disclose each applicable 
deductible/self-insured retention or obtain or maintain in full force and effect any insurance 
coverage required to be obtained by Contractor under this Agreement, Contractor shall be 
considered to be in default of this Agreement. 

D. City as an Additional Insured. The City of Ocala, the Federal Emergency Management Agency, 
and the State of Florida Division of Emergency Management (including its employees and 
officers) shall be named as Additional Insured and Certificate Holder on all liability policies 
identified in this Section with the exception of Workers’ Compensation and Professional 
Liability policies.   

E. Notice of Cancellation of Insurance. Contractor’s Certificate of Insurance shall provide 
THIRTY (30) DAY notice of cancellation, TEN (10) DAY notice if cancellation is for non-
payment of premium.  In the vent that Contractor’s insurer is unable to accommodate the 
cancellation notice requirement, it shall be the responsibility of Contractor to provide the 
proper notice.  Such notification shall be in writing by registered mail, return receipt 
requested, and addressed to the certificate holder.  Additional copies may be sent to the City 
of Ocala at vendors@ocalafl.org. 

F. Failure to Maintain Coverage. The insurance policies and coverages set forth above are 
required and providing proof of and maintaining insurance of the types and with such terms 
and limits set forth above is a material obligation of Contractor.  Contractor’s failure to obtain 
or maintain in full force and effect any insurance coverage required under this Agreement 
shall constitute material breach of this Agreement. 

G. Severability of Interests. Contractor shall arrange for its liability insurance to include, or be 
endorsed to include, a severability of interests/cross-liability provision so that the “City of 
Ocala” (where named as an additional insured) will be treated as if a separate policy were in 
existence, but without increasing the policy limits. 

28. SAFETY/ENVIRONMENTAL. Contractor shall be responsible for initiating, maintaining, and 
supervising all safety precautions and programs in connection with the Work. Contractor shall 
make an effort to detect hazardous conditions and shall take prompt action where necessary to 
avoid accident, injury or property damage.  EPA, DEP, OSHA and all other applicable safety laws 
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and ordinances shall be followed as well as American National Standards Institute Safety 
Standards.  Contractor shall take all necessary precautions for the safety of, and shall provide the 
necessary protection to prevent damage, injury, or loss to: 
A. All employees on the work and other persons that may be affected thereby; 
B. All work, materials and equipment to be incorporated therein, whether in storage on or off 

the site; and 
C. Other property at the site or adjacent thereto, including trees, shrubs, lawns, walks, 

pavements, roadways, structures, and utilities not designated for removal, relocation, or 
replacement in the course of construction. 

All, injury, or loss to any property caused, directly or indirectly, in whole or in part, by Contractor, 
any subcontractor, or anyone directly or indirectly employed by any of them, or anyone for whose 
acts any of them may be liable, shall be remedied by Contractor. Contractor's duties and 
responsibilities for the safety and protection of the work shall continue until such time as the 
work is completed and accepted by City. 

29. TRAFFIC CONTROL AND BARRICADES. The Contractor shall mitigate impact on local traffic 
conditions to all extents possible. The Contractor is responsible for establishing and maintaining 
appropriate traffic control and barricades. The Contractor shall provide sufficient signing, flagging 
and barricading to ensure the safety of vehicular and pedestrian traffic at all locations where work 
is being done under this Agreement. 
A. In addition to the requirements set forth in bid, the Contractor shall maintain at all times a 

good and sufficient fence, railing or barrier around all exposed portions of said work in such 
a manner as to warn vehicular and pedestrian traffic of hazardous conditions. 

B. Should Contractor fail to properly barricade his work or stored material sites in the manner 
outlined above, the City may have the necessary barricading done, and all cost incurred for 
said barricading shall be charged to the Contractor. 

30. WORK SITE AND CLEANUP. Daily, during the progress of the work, Contractor shall keep the 
premises free from accumulations of waste materials, rubbish, and all other debris resulting from 
the work. At the completion of the work, Contractor shall remove all waste materials, rubbish, 
and debris from and about the premises, as well as all tools, appliances, construction equipment 
and machinery, and surplus materials, and shall leave the site clean and ready for occupancy by 
City. Contractor shall provide an inventory listing of all surplus materials in an area designated by 
City. Contractor shall restore to their original condition those portions of the site not designated 
or alteration by the Contract. 

31. NON-DISCRIMINATORY EMPLOYMENT PRACTICES. During the performance of the contract, 
the Contractor shall not discriminate against any employee or applicant for employment because 
of race, color, religion, ancestry, national origin, sex, pregnancy, age, disability, sexual orientation, 
gender identity, marital or domestic partner status, familial status, or veteran status and shall take 
affirmative action to ensure that an employee or applicant is afforded equal employment 
opportunities without discrimination. Such action shall be taken with reference to, but not limited 
to: recruitment, employment, termination, rates of pay or other forms of compensation and 
selection for training or retraining, including apprenticeship and on-the-job training. 

32. SUBCONTRACTORS. Nothing in this Agreement shall be construed to create, impose, or give 
rise to any duty owed by City or its representatives to any subcontractor of Contractor or any 
other persons or organizations having a direct contract with Contractor, nor shall it create any 
obligation on the part of City or its representatives to pay or seek payment of any monies to any 
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subcontractor of Contractor or any other persons or organizations having a direct contract with 
Contractor, except as may otherwise be required by law.  City shall not be responsible for the acts 
or omissions of any Contractor, subcontractor, or of any of their agents or employees, nor shall 
it create any obligation on the part of City or its representatives to pay or to seek the payment 
of any monies to any subcontractor or other person or organization, except as may otherwise be 
required by law.  

33. EMERGENCIES. In an emergency affecting the welfare and safety of life or property, Contractor, 
without special instruction or authorization from the City Project Manager, is hereby permitted, 
authorized and directed to act at its own discretion to prevent threatened loss or injury. Except 
in the case of an emergency requiring immediate remedial work, any work performed after 
regular working hours, on Saturdays, Sundays or legal holidays, shall be performed without 
additional expense to the City unless such work has been specifically requested and approved by 
the City Project Manager. Contractor shall be required to provide to the City Project Manager 
with the names, addresses and telephone numbers of those representatives who can be 
contacted at any time in case of emergency. Contractor’s emergency representatives must be 
fully authorized and equipped to correct unsafe or excessively inconvenient conditions on short 
notice by City or public inspectors. 

34. INDEPENDENT CONTRACTOR STATUS. Contractor acknowledges and agrees that under this 
Agreement, Contractor and any agent or employee of Contractor shall be deemed at all times to 
be an independent contractor and shall be wholly responsible for the manner in which it performs 
the services and work required under this Agreement.  Neither Contractor nor its agents or 
employees shall represent or hold themselves out to be employees of City at any time.  Neither 
Contractor nor its agents or employees shall have employee status with City.  Nothing in this 
Agreement shall constitute or be construed to create any intent on the part of either party to 
create an agency relationship, partnership, employer-employee relationship, joint venture 
relationship, or any other relationship which would allow City to exercise control or discretion 
over the manner or methods employed by Contractor in its performance of its obligations under 
this Agreement. 

35. ACCESS TO FACILITIES. City shall provide Contractor with access to all City facilities as is 
reasonably necessary for Contractor to perform its obligations under this Agreement. 

36. ASSIGNMENT. Neither party may assign its rights or obligations under this Agreement to any 
third party without the prior express approval of the other party, which shall not be unreasonably 
withheld. 

37. RIGHT OF CITY TO TAKE OVER CONTRACT. Should the work to be performed by Contractor 
under this Agreement be abandoned, or should Contractor become insolvent, or if Contractor 
shall assign or sublet the work to be performed hereunder without the written consent of City, 
the City Project Manager shall have the power and right to hire and acquire additional men and 
equipment, supply additional material, and perform such work as deemed necessary for the 
completion of this Agreement.  Under these circumstances, all expenses and costs actually 
incurred by City to accomplish such completion shall be credited to City along with amounts 
attributable to any other elements of damage and certified by the Project Manager.  The City 
Project Manager’s certification as to the amount of such liability shall be final and conclusive. 
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38. PUBLIC RECORDS. The Contractor shall comply with all applicable provisions of the Florida 
Public Records Act, Chapter 119, Florida Statutes. Specifically, the Contractor shall:  
A. Keep and maintain public records required by the public agency to perform the service. 
B. Upon request from the public agency’s custodian of public records, provide the public agency 

with a copy of the requested records or allow the records to be inspected or copied within a 
reasonable time at a cost that does not exceed the cost provided in Chapter 119, Florida 
Statutes, or as otherwise provided by law. 

C. Ensure that public records that are exempt or confidential and exempt from public records 
disclosure requirements are not disclosed except as authorized by law for the duration of the 
contract term and following completion of the contract if the Contractor does not transfer 
the records to the public agency. 

D. Upon completion of the contract, transfer, at no cost, to the public agency all public records 
in possession of the Contractor or keep and maintain public records required by the public 
agency to perform the service. If the Contractor transfers all public records to the public 
agency upon completion of the contract, the Contractor shall destroy any duplicate public 
records that are exempt or confidential and exempt from public records disclosure 
requirements. If the Contractor keeps and maintains public records upon completion of the 
contract, the Contractor shall meet all applicable requirements for retaining public records. 
All records stored electronically must be provided to the public agency, upon request from 
the public agency’s custodian of public records, in a format that is compatible with the 
information technology systems of the public agency. 

IF THE CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION 
OF CHAPTER 119, FLORIDA STATUTES, TO THE CONTRACTOR’S DUTY 
TO PROVIDE PUBLIC RECORDS RELATING TO THIS CONTRACT, 
CONTACT THE CUSTODIAN OF PUBLIC RECORDS AT: CITY OF OCALA, 
OFFICE OF THE CITY CLERK; 352-629-8266; E-mail: clerk@ocalafl.org; 
City Hall, 110 SE Watula Avenue, Ocala, FL 34471. 

39. AUDIT. Contractor shall comply and cooperate immediately with any inspections, reviews, 
investigations, or audits relating to this Agreement as deemed necessary by the Florida Office of 
the Inspector General, the City’s Internal or External auditors or by any other Florida official with 
proper authority. 

40. PUBLICITY. Contractor shall not use City’s name, logo, seal or other likeness in any press release, 
marketing materials, or other public announcement without City’s prior written approval. 

41. E-VERIFY. Pursuant to section 448.095, Contractor shall register with and use the U.S. Department 
of Homeland Security’s (“DHS”) E-Verify System, accessible at https://everify.uscis.gov/emp, to 
verify the work authorization status of all newly hired employees. Contractor shall obtain 
affidavits from any and all subcontractors in accordance with paragraph 2(b) of section 448.095, 
Florida Statutes, and maintain copies of such affidavits for the duration of this Agreement. By 
entering into this Agreement, Contractor certifies and ensures that it utilizes and will continue to 
utilize the DHS E-Verify System for the duration of this Agreement and any subsequent renewals 
of same. Contractor understands that failure to comply with the requirements of this section shall 
result in the termination of this Agreement and Contractor may lose the ability to be awarded a 
public contract for a minimum of one (1) year after the date on which the Agreement was 
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terminated. Contractor shall provide a copy of its DHS Memorandum of Understanding upon 
City’s request. Please visit www.e-verify.gov for more information regarding the E-Verify System. 

42. CONFLICT OF INTEREST. Contractor is required to have disclosed, with the submission of their 
bid, the name of any officer, director, or agent who may be employed by the City. Contractor 
shall further disclose the name of any City employee who owns, directly or indirectly, any interest 
in Contractor’s business or any affiliated business entity. Any additional conflicts of interest that 
may occur during the contract term must be disclosed to the City of Ocala Procurement 
Department.  

43. WAIVER. The failure or delay of any party at any time to require performance by another party 
of any provision of this Agreement, even if known, shall not affect the right of such party to 
require performance of that provision or to exercise any right, power or remedy hereunder. Any 
waiver by any party of any breach of any provision of this Agreement should not be construed 
as a waiver of any continuing or succeeding breach of such provision, a waiver of the provision 
itself, or a waiver of any right, power or remedy under this Agreement. No notice to or demand 
on any party in any circumstance shall, of itself, entitle such party to any other or further notice 
or demand in similar or other circumstances. 

44. SEVERABILITY OF ILLEGAL PROVISIONS. Wherever possible, each provision of this Agreement 
shall be interpreted in such a manner as to be effective and valid under the applicable law. Should 
any portion of this Agreement be declared invalid for any reason, such declaration shall have no 
effect upon the remaining portions of this Agreement.  

45. INDEMNITY. Contractor shall indemnify and hold harmless City and its elected officials, 
employees and volunteers against and from all damages, claims, losses, costs, and expenses, 
including reasonable attorneys’ fees, which City or its elected officials, employees or volunteers 
may sustain, or which may be asserted against City or its elected officials, employees or 
volunteers, arising out of the activities contemplated by this Agreement including, without 
limitation, harm or personal injury to third persons during the term of this Agreement to the 
extent attributable to the actions of Contractor, its agents, and employees.  

46. NO WAIVER OF SOVEREIGN IMMUNITY. Nothing herein is intended to waive sovereign 
immunity by the City to which sovereign immunity may be applicable, or of any rights or limits 
of liability existing under Florida Statute § 768.28. This term shall survive the termination of all 
performance or obligations under this Agreement and shall be fully binding until any proceeding 
brought under this Agreement is barred by any applicable statute of limitations.  

47. NOTICES. All notices, certifications or communications required by this Agreement shall be given 
in writing and shall be deemed delivered when personally served, or when received if by facsimile 
transmission with a confirming copy mailed by registered or certified mail, postage prepaid, 
return receipt requested. Notices can be concurrently delivered by e-mail. All notices shall be 
addressed to the respective parties as follows: 

If to Contractor:   Commercial Industrial Corp 
     Attention:  Jay Blankenfeld 

      186 NW 68th Avenue     
      Ocala, Florida 34482 
      Phone:  352-840-0161 
      E-mail: jay@cicfl.com  
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If to City of Ocala:   Daphne M. Robinson, Esq., Contracting Officer 
     City of Ocala 
     110 SE Watula Avenue, Third Floor 
     Ocala, Florida 34471 
     Phone: 352-629-8343   
     E-mail: notices@ocalafl.gov  

Copy to:     William E. Sexton, Esq., City Attorney 
City of Ocala 

             110 SE Watula Avenue, Third Floor 
      Ocala, Florida 34471 
      Phone: 352-401-3972 
      E-mail: cityattorney@ocalafl.gov 

 

48. ATTORNEYS' FEES. If any civil action, arbitration or other legal proceeding is brought for the 
enforcement of this Agreement, or because of an alleged dispute, breach, default or 
misrepresentation in connection with any provision of this Agreement, the successful or 
prevailing party shall be entitled to recover reasonable attorneys' fees, sales and use taxes, court 
costs and all expenses reasonably incurred even if not taxable as court costs (including, without 
limitation, all such fees, taxes, costs and expenses incident to arbitration, appellate, bankruptcy 
and post-judgment proceedings), incurred in that civil action, arbitration or legal proceeding, in 
addition to any other relief to which such party or parties may be entitled. Attorneys' fees shall 
include, without limitation, paralegal fees, investigative fees, administrative costs, sales and use 
taxes and all other charges reasonably billed by the attorney to the prevailing party.  

49. JURY WAIVER. IN ANY CIVIL ACTION, COUNTERCLAIM, OR PROCEEDING, 
WHETHER AT LAW OR IN EQUITY, WHICH ARISES OUT OF, CONCERNS, OR 
RELATES TO THIS AGREEMENT, ANY AND ALL TRANSACTIONS CONTEMPLATED 
HEREUNDER, THE PERFORMANCE HEREOF, OR THE RELATIONSHIP CREATED 
HEREBY, WHETHER SOUNDING IN CONTRACT, TORT, STRICT LIABILITY, OR 
OTHERWISE, TRIAL SHALL BE TO A COURT OF COMPETENT JURISDICTION AND 
NOT TO A JURY. EACH PARTY HEREBY IRREVOCABLY WAIVES ANY RIGHT IT MAY 
HAVE TO A TRIAL BY JURY. NEITHER PARTY HAS MADE OR RELIED UPON ANY 
ORAL REPRESENTATIONS TO OR BY ANY OTHER PARTY REGARDING THE 
ENFORCEABILITY OF THIS PROVISION. EACH PARTY HAS READ AND 
UNDERSTANDS THE EFFECT OF THIS JURY WAIVER PROVISION. 

50. GOVERNING LAW. This Agreement is and shall be deemed to be a contract entered and made 
pursuant to the laws of the State of Florida and shall in all respects be governed, construed, 
applied, and enforced in accordance with the laws of the State of Florida. 

51. JURISDICTION AND VENUE. The parties acknowledge that a majority of the negotiations, 
anticipated performance and execution of this Agreement occurred or shall occur in Marion 
County, Florida. Any civil action or legal proceeding arising out of or relating to this Agreement 
shall be brought only in the courts of record of the State of Florida in Marion County or the 
United States District Court, Middle District of Florida, Ocala Division. Each party consents to the 
exclusive jurisdiction of such court in any such civil action or legal proceeding and waives any 
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objection to the laying of venue of any such civil action or legal proceeding in such court and/or 
the right to bring an action or proceeding in any other court. Service of any court paper may be 
effected on such party by mail, as provided in this Agreement, or in such other manner as may 
be provided under applicable laws, rules of procedures or local rules.  

52. REFERENCE TO PARTIES. Each reference herein to the parties shall be deemed to include their 
successors, assigns, heirs, administrators, and legal representatives, all whom shall be bound by 
the provisions hereof. 

53. MUTUALITY OF NEGOTIATION. Contractor and City acknowledge that this Agreement is a 
result of negotiations between Contractor and City, and the Agreement shall not be construed in 
favor of, or against, either party because of that party having been more involved in the drafting 
of the Agreement. 

54. SECTION HEADINGS. The section headings herein are included for convenience only and shall 
not be deemed to be a part of this Agreement.  

55. RIGHTS OF THIRD PARTIES. Nothing in this Agreement, whether express or implied, is intended 
to confer any rights or remedies under or because of this Agreement on any persons other than 
the parties hereto and their respective legal representatives, successors and permitted assigns. 
Nothing in this Agreement is intended to relieve or discharge the obligation or liability of any 
third persons to any party to this Agreement, nor shall any provision give any third persons any 
right of subrogation or action over or against any party to this Agreement. 

56. AMENDMENT. No amendment to this Agreement shall be effective except those agreed to in 
writing and signed by both parties to this Agreement. 

57. COUNTERPARTS. This Agreement may be executed in counterparts, each of which shall be an 
original and all of which shall constitute the same instrument. 

58. ELECTRONIC SIGNATURE(S). Contractor, if and by offering an electronic signature in any form 
whatsoever, will accept and agree to be bound by said electronic signature to all terms and 
conditions of this Agreement. Further, a duplicate or copy of the Agreement that contains a 
duplicated or non-original signature will be treated the same as an original, signed copy of this 
original Agreement for all purposes.  

59. ENTIRE AGREEMENT. This Agreement, including exhibits, (if any) constitutes the entire 
Agreement between the parties hereto with respect to the subject matter hereof. There are no 
other representations, warranties, promises, agreements or understandings, oral, written or 
implied, among the Parties, except to the extent reference is made thereto in this Agreement. No 
course of prior dealings between the parties and no usage of trade shall be relevant or admissible 
to supplement, explain, or vary any of the terms of this Agreement. No representations, 
understandings, or agreements have been made or relied upon in the making of this Agreement 
other than those specifically set forth herein. 

60. LEGAL AUTHORITY. Each person signing this Agreement on behalf of either party individually 
warrants that he or she has full legal power to execute this Agreement on behalf of the party for 
whom he or she is signing, and to bind and obligate such party with respect to all provisions 
contained in this Agreement. 
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IN WITNESS WHEREOF, the parties have executed this Agreement ___________________________. 
 

ATTEST: CITY OF OCALA  
 
 
______________________________________ 
Angel B. Jacobs 
City Clerk 

 
 
________________________________________ 
Barry Mansfield 
City Council President 
 

 

Approved as to form and legality: 
 
 
______________________________________ 
William E. Sexton, Esq. 
City Attorney 

COMMERCIAL INDUSTRIAL CORP 
 
__________________________________________ 
 
 
 
By: ______________________________________ 
                           (Printed Name) 
 
 
 
 
 
 

Title:  ____________________________________ 
               (Title of Authorized Signatory)   
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 Exhibit A – SCOPE OF WORK                                                                             CONTRACT#ENG/230697 

 

A - 1 
 

 BACKGROUND 

1. The Contractor shall complete the widening construction of the existing two-lane SW 43rd Street 
Road/SW 43rd Court (aka SW 44th Avenue) from SR 200 to SW 32nd Street (1-Mile) to create a four-
lane divided roadway. 

2. Scope of the project will contain stabilization, base, milling, and asphalt for four 12-foot travel lanes, 4 
and 6-foot-wide traffic separator, 20-foot-wide grass median, 4-foot-wide bike lanes, concrete 
sidewalks, type E and F curb and gutter, curb ramps, sod, 6-foot-tall masonry wall, addition of left turn 
lanes, as well as signing and thermoplastic pavement marking. Driveway modifications are also 
anticipated. 

3. Drainage work includes installation of curb inlets, manhole, and inlet top modifications, RCP stormwater 
pipes, and ditch bottom Inlet, as called out in the plans. The project will also include the construction 
of a new 8” PVC water main along SW 43rd Street Road/SW 43rd Court, 8” and 16” DIP water line, fire 
hydrant assemblies, 6” PVC sewer lines, and sewer manholes. 

4. Inlet protection system, sediment barrier, and soil tracking prevention devices are also included. 
Construction activities include mobilization, maintenance of traffic, clearing and grubbing, earthwork, 
and relocating chain link fence. All pedestrian facilities must adhere to current ADA standards. 

5. Proper maintenance of traffic is required at all times. 

6. The Contractor is responsible for providing all materials, labor, and equipment to complete the project. 

CONSTRUCTION SCHEDULE – PROJECT PHASING, SEQUENCING, AND TIMELINE 

1. To timely complete and minimize project impact on traffic and property access, the project SHALL be 
constructed in three phases. The following construction phasing, sequencing, and timeline SHALL be 
adhered by the Contractor. 
 

• Phase 1- SW 43rd Street Road/SW 43rd Court from SR 200 to Just south of SW 40th Street 
This roadway segment shall be constructed first. The Contractor shall complete all work in this 
segment as specified in the plans. The intersection of SW 43rd Court and SW 40th Street shall 
remain open during this phase. Once completed and work is approved by the City, this four-lane 
segment shall be opened to traffic. 

• Phase 2- SW 43rd Court from north of SW 36th Street to the northern project limit 
This roadway segment shall be constructed after phase 1 is opened to traffic. The Contractor shall 
complete all work as specified in plans for this segment. The intersection of SW 43rd Court and 
SW 36th Street shall remain open during this phase. Once completed and work is approved by 
the City, this four-lane segment shall be opened to traffic. Phases 1 & 2 shall be completed no 
later than May 31, 2024. 

• Phase 3- SW 43rd Court from just south of SW 40th Street to north of SW 36th Street  
This roadway segment is the final phase and shall be constructed after phases 1 & 2 are opened 
to traffic. The Contractor shall complete all work as specified in plans for this segment. Once 
completed and work is approved by the City, this four-lane segment shall be opened to traffic. 
Work in this phase shall begin June 1, 2024, and substantially completed by August 02, 2024. 
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FDOT PRE-QUALIFICATION, AND CERTIFICATION REQUIREMENTS   

1. FDOT Pre-Qualification Requirement: Contractor must be FDOT Pre-Qualified with reviewed financial 
statements in the following work classes in accordance with Florida State Statute 337.14 and Florida 
Administrative code 14-22. 

• Grading 

• Flexible Paving 

• Hot Plant – Mix Bitum. Courses 

• Sidewalk 

2. Maintenance of Traffic (MOT)/Temporary Traffic Control (TTC) Certification: One (1) person who 
is MOT/TTC Advanced certified must be on site at all times during construction.   

PERMIT REQUIREMENTS AND MOT/TTC PLAN 

1. Permits Required: Contractor will be responsible for obtaining the following City of Ocala permits at 
no additional cost to the City: 

• Right-of-Way (ROW) Utilization  

• Notice of Intent to FDEP for Overall Project Construction 

2. Estimated Permit Cost:  The ROW permit cost will be waived upon submission.  

3. Permit Application: The ROW Utilization Permit Application is available under “Documents” at: 
https://www.ocalafl.org/government/city-departments-a-h/city-engineer-s-office  

4. Permit Submission Requirements: 

A. If Road/Lane Closure is Needed:  Contractor must submit a City of Ocala ROW permit and 
MOT/TTC Plan a minimum of two (2) weeks prior to the projected time the project will start. 

B. If Road/Lane Closure is not Needed:  Contractor must submit a City of Ocala ROW permit and 
MOT/TTC Plan a minimum of one (1) week prior to the projected time the project will start. 

SUB-CONTRACTORS  

The prime Contractor must perform a minimum of 60% of the work with their own forces. 

MOBILIZATION AND MAINTENANCE OF TRAFFIC/TEMPORARY TRAFFIC CONTROL  

1. Mobilization: Obtaining of required permits and the moving of the Contractors operations and 
equipment required for construction. Provide on-site construction power and wiring, as needed. 
Provide on-site sanitary facilities as required by Governing agencies. The Contractor will not be 
permitted to use the City sanitary facilities during construction. Posting of OSHA required notices and 
establishing of safety programs and procedures. 

2. Maintenance of Traffic (MOT)/Temporary Traffic Control (TTC): Maintain traffic per FDOT 102 
series index within the limits of the project for the duration of the construction period, including any 
temporary suspensions of the work. Construct and maintain detours.  
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A. Provide facilities for access to residences, businesses, etc., along the project. Furnish, install and 
maintain traffic control and safety devices during construction. Furnish and install work zone 
pavement markings for MOT/TTC in construction areas. Provide any other special requirements for 
safe and expeditious movement of traffic specified in the Plans.  

B. MOT/TTC includes all facilities, devices and operations as required for safety and convenience of 
the public within the work zone. Do not maintain traffic over those portions of the project where 
no work is to be accomplished or where construction operations will not affect existing roads. Do 
not obstruct or create a hazard to any traffic during the performance of the work and repair any 
damage to existing pavement open to traffic. FDOT Design Standards are the minimum standards 
for the use in the development of all Traffic Control Plans (TCPs).   

C. Contractor must have one (1) person that is MOT/TTC Advanced certified on site at all times during 
construction.  

PROJECT REQUIREMENTS AND EXECUTION OF WORK 

1. Project Schedule: Contractor must submit project schedule to the City Project Inspector/Project 
Manager for approval. This schedule must be submitted Two (2) weeks prior to the starting of a project 
and must be updated when the schedule is no longer accurate.  

2. Right-of-Way Maps and As-Builts: Upon final completion of each individual project, signed and 
sealed right-of-way maps (when applicable) and as-builts must be submitted and approved by the City.  

3. Material & Construction Equipment:  All material & construction equipment must meet FDOT 
Standard Specifications for Road and Bridge, latest edition.   

4. Backfilling and Compaction Procedures: Backfilling and compaction shall be performed in 
accordance with the FDOT Standard Specifications for Road and Bridge Construction (latest edition) 
and the City of Ocala Standard Specifications for Construction of Streets, Stormwater, Traffic, Water 
and Sewer Infrastructure or as otherwise directed in writing by the City of Ocala. 

5. Open Cuts:  All open cuts in the pavement (asphalt and concrete) shall be saw cut and made square. 

6. Damages:  Contractor is responsible for any and all damages including but not limited to buildings, 
curbing, pavement, landscaping or irrigation systems caused by their activity.  Should any public or 
private property be damaged or destroyed, the Contractor, at their expense, shall repair or make 
restoration as acceptable to the City of destroyed or damaged property no later than one (1) month 
from the date damage occurred. 

7. Compliance: The Contractor shall complete all work performed under this Contract in accordance with 
policies and procedures of the City of Ocala and all applicable State and Federal laws, policies, 
procedures, and guidelines. 

8.  Locate, protect, and relocate any and all underground utilities necessary to complete the work 
specified in the Contract, and verify all field conditions, measurements, and elevations. 

9. Contractor is responsible for distribution of outage/construction notices to customers at least five 
(5) days prior to an outage or construction activity. 

10. The Fire Hydrant Assembly line-item unit price includes a fire hydrant to grade (36” min to 60” max). 
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 CONTRACTOR EMPLOYEES AND EQUIPMENT 

1. Contractor must utilize competent employees in performing the work. Employees performing the work 
must be properly licensed or qualified as required by the scope/project. 

2. At the request of the City, the Contractor must replace any incompetent, unfaithful, abusive or 
disorderly person in their employment. The City and the Contractor must each be promptly notified by 
the other of any complaints received. 

3. The Contractor shall provide an assigned project manager, who will be the primary point of contact. 
Contractor must provide a valid telephone number, email and address for the City Project Manager. 
The telephone must be answered during normal working hours or voicemail must be available to take 
a message.   

4. An employee roster must be provided. 

5. All workers within the right-of-way shall wear ANSI/ISEA Class 2 apparel (safety vest or equivalent). 

6. The employees of the Contractor must wear suitable work clothes and personal protective equipment 
as defined by OSHA (hard hats, bucket harnesses, etc.) and meeting Manual on Uniform Traffic Control 
Devices (MUTCD) requirements as indicated for all work conducted and be as clean and in as good 
appearance as the job conditions permit.  

7. Contractor will operate as an independent contractor and not as an agent, representative, partner or 
employee of the City of Ocala, and shall control his operations at the work site, and be solely 
responsible for the acts or omissions of his employees. 

8. Contractor personnel shall abide by the City’s smoking regulations. Smoking is restricted to designated 
smoking areas only and is not permitted in any City buildings. 

9. Contractor must possess/obtain all required equipment to perform the work.  A list of equipment shall 
be provided to the City upon request.  

10. Prime Contractor and sub-contractor vehicles shall have their company name located on the side and 
all personnel shall be required to wear a company shirt. 

 PROJECT SIGNS 

1. Contractor is required to provide two (2) portable signs to be placed at locations that are approved by 
City Project Manager.  

2. If during the Contract time sign becomes broken or inaccurate, Contractor will replace or make sign 
accurate at no extra charge to the City of Ocala. 

3. Sign Construction detail and Required information can be found in the City of Ocala Standard Details 
for Construction on Detail G-31A & G-31B 

Cost to move signs to new project locations and the replacement of broken and inaccurate signs 
shall be included in the initial cost of each sign. 

 

DocuSign Envelope ID: 82E5A6FD-E4B8-4DAE-8F7E-735F6C210F38



 

 Exhibit A – SCOPE OF WORK                                                                             CONTRACT#ENG/230697 

 

A - 5 
 

 SURVEY LAYOUT  

1. The City Engineer/Project Manager may, as required, establish a number of benchmarks on the project 
which in their opinion will enable the Contractor to perform the work.  

2. If the Contractor shall remove or destroy any stake, marker or benchmark on the work without first 
having secured the approval of the City Engineer, such stake, or benchmark shall be re-established by 
and at the Contractor’s expense.  

3. It shall be at the responsibility of the Contractor to preserve all adjacent property corner markers which 
might be affected by their operation and replace same if undermined. Corner locations known by the 
City will be available to the Contractor.   

4. All survey work must be in accordance with Chapters 177 and 472 of Florida Statutes and Chapter 6IG17 
of the Florida Administrative Code.   

 TESTING REQUIREMENTS  

1. Contractor Quality Control Plan is required. 

• Earthwork (Including Density Logbook) 

• Base Course 

• Asphalt 

• Concrete 

2. Contractor shall be responsible for arranging, obtaining, and paying for all inspections and tests 
required. Such inspections and tests shall be performed by independent inspectors, testing 
laboratories, or other qualified individuals or entities acceptable to City Engineer.   

3. Results of all required testing and inspections shall be submitted to the project inspector to achieve 
Final Completion Certification. For other requirements for Tests and Inspection refer to Article 14 in the 
City of Ocala Standard Specifications for Construction of Streets, Stormwater, Traffic, Water and Sewer 
Infrastructure. 

4. Asphalt samples will only be taken at the job site or asphalt plant and will have to meet these 
specifications. All work which has not been tested and accepted shall not be paid for. 

 EROSION SEDIMENT AND FLOOD CONTROL 

1. Contractor will provide the City of Ocala with an Erosion Control Plan that will include spill reporting 
and response.  

2. If contaminated soil or groundwater is encountered, contact the Project Manager. 

3. Provide, maintain, and operate temporary facilities to control erosion and sediment, and to protect 
work and existing facilities from flooding during construction.  

4. Maintain drainage ways and construct temporary drainage facilities to allow runoff to flow properly. 

5. The Contractor is required to inspect pollution control measures daily. Written documentation of 
inspection must be submitted weekly and within 24 hours after a rainstorm in excess of 0.50 inches. 
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The Contractor shall report all inspection findings and corrective actions taken as a result of the 
inspection. Inspection reports (DOT form 650-040-03) shall be signed by the Contractor and submitted 
weekly to the City Project manager, along with the name and certificate number of the person signing 
this form. 

 CONSTRUCTION WORK AREAS 

1. The City of Ocala is not responsible for providing property or lay down yards to the Contractor for their 
materials or equipment.  If private property is used, the City requires a copy of the agreement between 
the property owner and the Contractor. Utilizing private property without written permission is 
prohibited.  

2. Components of the project, including temporary work and storage areas, will be located on-site per 
project. Staging areas will be sited inside the right-of-way or within City property. Material will be 
transported to the proper station for construction, assembly, response to possible public concern. 

3. Provide on-site sanitary facilities as required by Governing agencies.  

4. Any work areas in roadways must at least be filled temporarily with asphalt millings or covered with a 
FDOT approved steel road plate before the roadway can be opened to traffic. If millings are used the 
Contractor must maintain the millings daily until the millings are replaced with permanent asphalt. 

 

 SITE HOUSEKEEPING AND CLEANUP 

1. Waste/Debris: The Contractor shall keep the premises free at all times from accumulation of waste 
materials and rubbish caused by operations and employees. Contractor will provide approved 
containers for collection and disposal of waste materials, debris, and rubbish.  Contractor shall dispose 
of debris in a legal manner. At least once weekly dispose of such waste materials, debris, and rubbish 
off-site. 

2. Cleanup: Periodic cleanup to avoid hazards or interference with operations at the site, and to leave the 
site in a reasonable neat condition.  Work site will be completely cleaned after each day of work.  Sweep 
all roadways affected by the construction and where adjacent to work daily.   

3. Water Use:  The use of water to prevent the blowing of dust and debris during cutting operations and 
or cleaning operations is mandatory.  

4. Individual Project Cleaning:  At completion of each individual project, Contractor shall remove from 
the site all tools, equipment, surplus materials, debris, temporary facilities, scaffolding, and equipment.  
The areas of work shall be swept thoroughly and all marks, stains, rust, dirt, paint drippings, and the 
like shall be removed from all new and existing work to the satisfaction of the Owner.  

5. Final Cleaning: Upon completion of work, clean entire work and project site as applicable.  

a) Leave the work and adjacent areas affected in a cleaned condition satisfactory to the City Project 
Manager/City Engineer. 

b) Remove any foreign materials from exposed surfaces. 

c) Broom clean exterior paved driveways and parking areas. 

d) Hose clean sidewalks and concrete exposed surfaces. 
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 SAFETY 

1. The Contractor shall be fully responsible for meeting all OSHA, local, state and national codes 
concerning safety provisions for their employees, sub-contractors, all building and site occupants, staff, 
public, etc.   

2. Prior to completion, storage and adequate protection of all material and equipment will be the 
Contractor’s responsibility. 

3. In no event shall the City be responsible for any damages to any of the Contractor's equipment, 
materials, property or clothing lost, damaged, destroyed or stolen. 

 SUBMITTALS 

1. Provide submittals as required by City of Ocala Standard Specifications for Construction of Streets, 
Stormwater, Traffic, Water and Sewer Infrastructure.  

2. Submit copies of permits and approvals for construction as required by laws and regulations of 
governing agencies.  

3. Submit temporary construction parking area plans, storage yard, storage trailer location, staging area 
plan, and plan for disposal of waste materials. 

SUBSTANTIAL COMPLETION PROCESS 

1. When the Contractor considers the work as substantially complete, the Contractor shall submit to the 
City: 
a. A written notice that the work or designated portion thereof, is substantially complete. 
b. A list of items to be completed or corrected. 

2. Within a reasonable time after receipt of such notice, the City will make an inspection to determine the 
status of completion. 

3. Should the City determine that the work is not substantially complete: 
a) The City will promptly notify the Contractor in writing, giving the reasons therefore. 
b) The Contractor shall remedy the deficiencies in the work and send a second written notice of 

substantial completion to the City. 
c) The City will re-inspect the work. 

4. When the City finds that the work is substantially complete, the City shall prepare a Certificate of 
Substantial Completion with a list of items (punch list) to be completed or corrected before final 
payment.  

 FINAL COMPLETION PROCESS 

1. When the Contractor considers the work complete, the Contractor shall submit written certification 
that: 
a) Contract documents have been reviewed. 
b) Work has been inspected for compliance with Contract documents. 
c) Work has been completed in accordance with Contract documents. 
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d) Equipment and systems have been tested in the presence of the City representative and are 
operational. 

2. The City will make an inspection to verify the status of completion with reasonable promptness after 
receipt of such certification. 

3. Should the City consider that the work is incomplete or defective: 
a) The City will promptly notify the Contractor in writing, listing the incomplete or defective work. 
b) The Contractor shall take immediate steps to remedy the stated deficiencies and send a second 

written certification to the City that the work is complete. 
c) The City will re-inspect the work. 

4. When the City finds that the work is acceptable under the Contract documents, the City shall request 
the Contractor make closeout submittals.  

5. Final Application for Payment: The Contractor shall submit the final application for payment in 
accordance with the procedures and requirements stated in the scope of work and general conditions. 

 CONTRACTOR CLOSEOUT DOCUMENTS 

1. Evidence of compliance with requirements of governing authorities. 

2. Consent of Surety to final payment. 

3. Approved project record documents include electronic (CADD) and hard copy signed and sealed “As 
Built” by professional surveyor. 

4. Completion of all submittals as required by Contract documents. 

5. Warranties and operational manuals (2 copies). 
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G-01 Mobilization  LS  $  400,000.00 
G-03 Project Sign EA 1,305.00$       
G-05 Maintnance of Traffic  LS  $  650,000.00 
G-06-1 Silt Fence an Sediment Control LF 5.00$              
G-06-2 Inlet Protection EA 645.00$          
G-9 Clearing and Grubbing - Heavy SY 7.00$              
G-11-1 General Excavation CY 6.70$              
G-12 Imported Backfill Material CY 18.00$            
G-15-2 Finish Grading SY 2.00$              
G-17 Remove and Replace Unsuitable Material CY 15.00$            
G-18 Stabilized subgrade SY 6.50$              
G-19-06 Limerock 8" Base SY 15.00$            
G-19-09 Limerock 10" Base SY 25.00$            
G-21 Removal of Concrete Sidewalks and Driveways  SY 30.00$            
G-25 Removal of Existing Asphalt Pavement  SY 8.00$              
G-26 Temporary Asphalt Millings  TN 50.00$            
G-27-06 Mill Existing Asphalt Pavement at 1.5” Depth  SY 8.00$              
G-28 Compacted Roadway Subbase  SY 0.50$              
G-29 Reclaimed Asphalt Pavement Base 8"  SY 15.00$            
G-32-09 SP 9.5 Asphalt Superpave  TN 220.00$          
G-32-12 SP 12.5 Asphalt Superpave  TN 192.00$          
G-52-0 Construction Survey  HR 385.00$          
G-53-0 As-Built Survey  HR 385.00$          
G-56-07 Concrete Curb and Gutter, Type E  LF 32.00$            
G-56-10 Concrete Curb and Gutter, Type F  LF 35.00$            
G-58-04 Concrete Sidewalk, 4” Thick  SY 65.00$            

G-58-06 Concrete Sidewalk and Driveways, 6” Thick, Fiber 
Reinforced  SY 100.00$          

G-61-F Concrete Curb Ramp (CR – F) with Detectable Warning 
Surface  EA 2,460.00$       

G-61-H Concrete Curb Ramp (CR – H) with Detectable Warning 
Surface  EA 2,715.00$       

G-61-L Concrete Curb Ramp (CR – L) with Detectable Warning 
Surface  EA 3,683.00$       

G-80-1 Sod, Bahia  SY 4.88$              

G-43-15 Type 5 Stormwater Inlet  EA 7,000.00$       
G-43-16 Type 6 Stormwater Inlet EA 7,000.00$       
G-43-17 Type 7 Stormwater Inlet EA 6,000.00$       
G-43-33 Type C Stormwater Inlet EA 3,500.00$       

Exhibit B - Price Proposal     
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G-45-1 Manhole Adjustments on Stormwater Cover  EA 1,988.00$       
G-45-2-2 Convert Inlet Top to Back Of Sidewalk Drain  EA 5,410.00$       
G-45-3-15 Convert Manhole to Type 5 Inlet  EA 3,972.00$       
G-45-3-16 Convert Manhole to Type 6 Inlet  EA 4,050.00$       
G-46-118 18" RCP Stormwater Pipe  LF 100.00$          
G-46-124 24" RCP Stormwater Pipe  LF 125.00$          
G-46-130 30" RCP Stormwater Pipe  LF 200.00$          
G-46-136 36" RCP Stormwater Pipe  LF 260.00$          
G-46-218 14"x23" ERCP Stormwater Pipe  LF 162.00$          
G-48-4 24" Concrete Mitered End  EA 3,000.00$       
G-49-6 36" Concrete Mitered End  EA 7,000.00$       
FDOT-425-11-118 Connect 18" Pipe to Existing Structure  EA 2,500.00$       
FDOT-430-96-124 24" Concrete Collar to Existing Piping  EA 1,500.00$       
FDOT-440-1-10 Under Drain  LF 25.00$            

G-34-1 Object Marker, Type 1  EA 300.00$          
G-34-4 Object Marker, Type 4  EA 300.00$          
G-35-3 Delineator, Flexible High Visibility Median  EA 345.00$          

FDOT-700-142-110
SIGNAL BEACON (SCHOOL ZONE W/SINGLE 
FLASHING BEACON, CONVENTIONALLY-POWERED) 
(A2)

 AS 12,000.00$     

FDOT-700-142-120
SIGNAL BEACON (SCHOOL ZONE W/DOUBLE 
FLASHING BEACON, CONVENTIONALLY-POWERED) 
(A2)

 AS 13,500.00$     

G-89-11 Single Post Sign, F & I, Less than 12 ft  AS 600.00$          
G-89-12 Single Post Sign, F & I, 12 ft or more  AS 3,380.00$       
G-89-31 NEW SIGN PANEL (GROUND MOUNT <12SF) EA 460.00$          
G-90-1 Single Post Sign, Relocate AS 308.00$          
G-90-2 Single Post Sign, Remove AS 61.00$            

G-91 Raised Retro-Reflective Pavement Marker w/ Adhesive EA 7.50$              

G-93-121 Temporary Traffic Stripes and Markings, Standard, 
White, Solid, 6” Stripe LF 0.40$              

G-93-123 Temporary Traffic Stripes and Markings, Standard, 
White, Solid, 12” Stripe  LF 1.54$              

G-93-125 Temporary Traffic Stripes and Markings, Standard, 
White, Solid, 24” Stripe  LF 3.07$              

G-93-131 Temporary Solid 6" Skip Stripe 10' x 30' White (Gross) GLF 0.31$              

G-93-141 Temporary Solid 6" Skip Stripe 2' x 4' White (Gross) GLF 0.31$              

G-93-221
Temporary Traffic Stripes and Markings, Standard, 
Yellow, Solid, 6” Stripe LF 0.38$              

G-93-224
Temporary Traffic Stripes and Markings, Standard, 
Yellow, Solid, 18” Stripe LF 3.07$              

G-94-1-121 Thermoplastic Traffic Stripes and Markings, Standard, 
White, Solid, 6” Stripe LF 1.77$              

SUMMARY OF TRAFFIC CONTROL
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G-94-1-123 Thermoplastic Traffic Stripes and Markings, Standard, 
White, Solid, 12” Stripe  LF 7.68$              

G-94-1-125 Thermoplastic Traffic Stripes and Markings, Standard, 
White, Solid, 24” Stripe  LF 12.29$            

G-94-1-131
ThermoPlastic Solid 6" Skip Stripe 10' x 30'  White 
(Gross) GLF 1.54$              

G-94-1-141 ThermoPlastic Solid 6" Skip Stripe 2' x 4' White (Gross) GLF 1.54$              

G-94-1-221
Thermoplastic Traffic Stripes and Markings, Standard, 
Yellow, Solid, 6” Stripe LF 1.77$              

G-94-1-224
Thermoplastic Traffic Stripes and Markings, Standard, 
Yellow, Solid, 18” Stripe LF 9.22$              

G-94-4-125
THERMOPLASTIC SOLID PREFORMED 24" WHITE 
STRIPE LF 24.58$            

G-95-16 Thermoplastic Pavement Message  EW 307.23$          
G-95-17 Thermoplastic Pavement Arrow  EA 153.62$          
G-95-70 Remove Stripe/Pavement/Message (Grind)  SF 7.68$              
G-96-16 Temporary Pavement Message  EW 76.81$            
G-96-17 Temporary Pavement Arrow  EA 46.08$            
FDOT-520- 5-41 4' Type IV Concrete Traffic Separator  LF 109.68$          
FDOT-520- 5-42 6' Type IV Concrete Traffic Separator  LF 123.18$          

G-20 INSTALL #57 STONE AROUND LS SY 34.00$            
G-21-01 REMOVE CONCRETE DRIVEWAYS SY 13.00$            

G-58-11
INSTALL 8" CONCRETE DRIVEWAYS WITH #5 
REBAR @ 12" CENTER SY 125.00$          

G-75-1 CHAIN LINK FENCING LF 48.00$            
G-75-2 TEMPORARY CHAIN LINK FENCING LF 18.00$            
G-76 14' CHAIN LINK FENCE GATE EA 4,300.00$       
S-01-1-08-1  8" PVC, 0' - 6' LF 90.00$            
S-01-1-08-2  8" PVC, 6' - 12' LF 120.00$          
S-01-1-08-3  8" PVC, 12' - 18' LF 150.00$          
S-02-2 SEWER MANHOLE W/ EPOXY, 6' - 12' EA 7,985.00$       
S-02-3 SEWER MANHOLE W/ EPOXY, 12' - 18' EA 13,315.00$     
S-02-6 SEWER MANHOLE W/ HDPE LINER, 6' - 12' EA 13,000.00$     
S-02-25 R & R INVERTS IN EXISTING MANHOLE EA 1,310.00$       

S-04-22
REMOVE EXISTING 22" RING & COVER & REPLACE 
WITH '22" HINGED RING & COVER EA 1,942.00$       

S-04-32
REMOVE EXISTING 32" RING & COVER & REPLACE 
WITH '32" HINGED RING & COVER EA 3,395.00$       

S-05 RAISE EXISTING MANHOLE TO GRADE EA 706.00$          

S-06-06-3
6" PVC SEWER SERVICE DROP CONNECTION, 12'-
18' EA 1,260.00$       

S-06-08-2  8" SEWER MANHOLE DROP CON, 6'-12' EA 2,332.00$       
S-06-08-3  8" SEWER MANHOLE DROP CON, 12'-18' EA 2,332.00$       
S-07-4 RESURFACE EXISTING MH INTERIOR, 4' DIA FT 1,228.00$       
S-11-1-06 6" PVC SEWER SERVICE LF 65.00$            

SUMMARY OF SANITARY SEWER 
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S-12-08 TV INSPECTION - 8" MAIN LF 4.25$              
ITEM DESCRIPTION UNIT UNIT COST

S-12-10 TV INSPECTION - 10" MAIN LF 4.25$              
S-12-12 TV INSPECTION - 12" MAIN LF 4.25$              
S-19-01 ABANDON SANITARY SEWER MAIN LS 5,500.00$       
S-19-02 ABANDON SEWER MANHOLE EA 2,200.00$       
S-19-11 ABANDON SANITARY SEWER SERVICE LS 1,100.00$       
S-22-1-06 6" PVC FORCEMAIN LF 66.00$            
S-23-0 REMOVAL OF EXISTING PIPING & FITTINGS LS 25,000.00$     
S-23-2-06-1-4 6" DIP MJ 45 DEGREE BEND EA 1,242.00$       
S-24-1-08 8" PVC PIPE JOINT RESTRAINT EA 325.00$          
S-24-2-08 8" DIP PIPE JOINT RESTRAINT EA 608.00$          
S-24-8-08 8" MEGA-LUG FITTING RESTRAINT EA 360.00$          
S-24-9-1 CONCRETE THRUST BLOCKS CY 305.00$          
S-24-9-2 CONCRETE ENCASEMENTS CY 305.00$          

S-27-2 AIR RELEASE VALVE REMOVAL & REPLACEMENT EA 27,000.00$     
S-29-1-08 CONNECT NEW 8" MAIN TO EX MANHOLE EA 1,142.00$       
S-33-06-06 CONNECT 6" FM TO EXISTING 6" FM EA 1,416.00$       
S-33-08-08 CONNECT 8" GRAVITY TO EXISTING 8" GRAVITY EA 727.00$          

W-01-1-01 1" PVC SERVICE (LONG SIDE) EA 2,500.00$       
W-01-2-08 8" DIP WATER MAIN LF 100.00$          
W-01-2-12 12" DIP WATER MAIN LF 160.00$          
W-01-2-16 16" DIP WATER MAIN LF 168.00$          
W-02-01 1" BACKFLOW PREVENTER EA 1,622.00$       
W-03-2-08-1-2 8" DIP MJ 22.5 DEGREE BEND EA 926.00$          
W-03-2-08-1-4 8" DIP MJ 45 DEGREE BEND EA 1,411.00$       
W-03-2-08-1-8 8" DIP MJ 90 DEGREE BEND EA 977.00$          
W-03-2-08-1-9 8" DIP MJ PLUG EA 525.00$          
W-03-2-08-3-16 8" X 12" DIP MJ TEE EA 1,850.00$       
W-03-2-08-3-16 8" X 16" DIP MJ TEE EA 3,000.00$       
W-03-2-08-4-16 8" X 16" DIP MJ CROSS EA 3,500.00$       
W-03-2-12-1-2 12" DIP MJ 22.5 DEGREE BEND EA 1,290.00$       
W-03-2-12-1-4 12" DIP MJ 45 DEGREE BEND EA 1,350.00$       
W-03-2-12-1-8 12" DIP MJ 90 DEGREE BEND EA 1,894.00$       
W-03-2-12-1-9 12" DIP MJ PLUG EA 1,058.00$       
W-03-2-12-3-16 12" X 16" DIP REDUCER EA 2,096.00$       
W-03-2-16-1-2 16" DIP MJ 22.5 DEGREE BEND EA 2,530.00$       
W-03-2-16-1-4 16" DIP MJ 45 DEGREE BEND EA 2,562.00$       
W-03-2-16-1-8 16" DIP MJ 90 DEGREE BEND EA 2,930.00$       
W-05-1-08 8" GATE VALVE W/ SST STEM & VALVE BOX EA 4,013.00$       
W-05-2-12 12" BUTTERFLY VALVE & VALVE BOX EA 4,520.00$       
W-05-2-16 16" BUTTERFLY VALVE & VALVE BOX EA 7,036.00$       
W-09-1-08 FH ASSEMBLY ON 8" MAIN, TYPE A EA 8,625.00$       
W-09-2-08 FH ASSEMBLY ON 8" MAIN, TYPE B EA 10,250.00$     
W-09-1-16 FH ASSEMBLY ON 16" MAIN, TYPE A EA 10,330.00$     
W-11-1 REMOVE EXIST. FIRE HYDRANT ASSEMBLY EA 1,165.00$       

SUMMARY OF WATER SYSTEM
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W-16-08-08 CONNECT NEW 8" MAIN TO EX 8" MAIN EA 5,042.00$       
W-16-16-08 8" TAP ON EXISTING 16" WATER MAIN EA 2,902.00$       

ITEM DESCRIPTION UNIT UNIT COST
W-16-16-16 CONNECT NEW 16" MAIN TO EX 16" MAIN EA 2,935.00$       
W-20 ADJUST EXISTING WATER VALVE BOX EA 322.00$          
W-22-2 ABANDON 12" WATER MAIN EA 2,750.00$       

250,000.00$   ALTERNATE WALL
ALTERNATE WALL PRICE 
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 GENERAL REQUIREMENTS 

1. Contractor shall examine the site of the work and make their own determination of the character 
of materials and the conditions to be encountered on the work site, and their proposal shall be 
based upon their own investigation.

2. Neither the City, nor the City Engineer shall be held responsible for variations found to exist between 
the drawings and actual field conditions that develop through the period of construction.

3. Standard general site work requirements can be found in the FDOT Standard Specifications for Road 
and Bridge Construction, latest edition.

PAVEMENT PREPARATION 

1. Before any bituminous materials are applied, all loose material, dust, dirt, clumps of asphalt, vegetation,
and any other loose foreign material shall be removed for the full width of the application.

2. The original edges of pavement shall be established and particular care taken in cleaning up these
edges, so that the maximum pavement width is utilized and to ensure that the prime or tack coats will
adhere. Reflective pavement markers and thermoplastic stripes and markings shall be removed when
necessary.

COMPACTION OF ASPHALT 

1. Rollers: Provide compaction equipment capable of meeting the density requirements. When density
testing is not required, and the standard rolling pattern is used, provide a tandem steel-wheeled
roller weighing 5 to 15 tons for breakdown rolling. For finish rolling, use a separate roller
weighing 5 to 15 tons. Variations from these requirements shall be approved by the Engineer.

2. Traffic Rollers: Provide compaction equipment capable of meeting the density requirements. When
density testing is not required, and the standard rolling pattern is used, provide a self-propelled,
pneumatic-tired traffic roller equipped with at least seven smooth-tread, low pressure tires,
equipped with pads or scrapers on each tire. Maintain the tire pressure between 50 and 55 psi or as
specified by the manufacturer. Use rollers with a minimum weight of 6 tons. Do not use wobble-
wheeled rollers. Variations from these requirements shall be approved by the Engineer.

PRIME & TACK COAT 

1. Prime or Tack Coat is incidental to other items of related work and shall be included in the price of the
asphalt.

2. Prime and tack coats will be used on all roadway surfaces within the City of Ocala.
3. Tack coat shall be CRS-1h (trackless tack) to help reduce tracking onto existing streets

RECLAIMED PAVEMENT 
1. Description - Specific to this contract, the existing asphalt pavement may be mixed (or reclaimed) into

an existing road base where called for on the plans.
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SPREADING AND MIXING OF RECLAIMED PAVEMENT 
1. Once the existing asphalt is mixed into the existing lime rock base of the road it is graded to the

minimum depth required to achieve six (6) inches to (8) inches of compacted mix, or as called for in the
plans.

2. This mixing shall allow for uniform spread of the mixed material within the lime rock base mix. Re- 
establishment of existing lines and grades is expected.

COMPACTING AND FINISHING OF RECLAIMED MIX BASE 
1. The mix shall be graded back to its original crown and shape and cut to a level that allows for the

thickness of the final asphalt surface course in regard to existing utility structures, driveways, and curbs.
2. The reworked base mix shall be compacted to a density of not less than 98% of maximum density.
3. All excess material is considered to be the contractor material and must be hauled off site to the

contractors own storage yard in a timely manner.
4. City property will not be used for storage of excess material.

ROOT REMOVAL 

1. Removal of Concrete Sidewalk/Driveway and Removal of Curb shall also include all costs for removal
and disposal of roots that are encountered during these activities.

2. Roots will be removed to a distance that will allow for forms to be placed and not be interfered with.

GRASSING 

1. The Contractor shall sod disturbed areas affected by their work as directed by the Engineer with a grass
type that matches existing sod. In areas where there is not an established grass type, Argentine Bahia
shall be used.

2. It is the intent of this specification that the Contractor shall produce a satisfactory strand of grass, free
of weeds and foreign growth. Contractor is responsible for sod for a minimum of sixty (60) days after
installation. If sod does not flourish within the sixty (60) days the contractor will remove and replace
sod at no additional cost to the City of Ocala.

CLEAN UP 

1. During the progress of the work, the adjacent areas affected thereby shall be kept clean of all rubbish
and surplus materials, unneeded construction equipment shall be removed, and all damage shall be
repaired so that the public and property owners will be inconvenienced as little as possible. The site of
the work shall have a neat, orderly, and workmanlike appearance at all times.

2. When construction material or debris has washed, flowed, fallen, or been discarded into ditches,
gutters, drains, catch basins, or elsewhere (either within the construction limits or on public or private
property), as a result of Contractor operations, such material or debris shall be entirely removed and
satisfactorily disposed of during progress of the work, and the ditches, channels, drains, etc., kept in a
clean and neat condition. This operation is expected to be performed on a daily basis.

3. It  shall be up to the Contractor to restore in an acceptable manner all property, both public and private,
which has been disturbed by the Contractor during execution of the contract. This shall include picking
up and removal of all excess fills, sub-grade, lime rock, asphalt, and surface material which might be
displaced off the roadway during construction. The Contractor shall provide a site for dumping of
excess material. The use of private property as a construction storage or dumpsite is prohibited without
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providing the City Engineer/Project Manager with a written authorization form from the Property 
Owner. 

DocuSign Envelope ID: 82E5A6FD-E4B8-4DAE-8F7E-735F6C210F38



 Exhibit D – OEU Conduit Policy CONTRACT# ENG/230697 

D-1 
 

 

 

 

 

 

 

The Ocala Electric Utility Rules and Regulations for Conduit Installation  

(Commercial & Residential), latest edition, is available for inspection and copying at  

1805 NE 30th Avenue, Building 400, Ocala, Florida 34471. 
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The Plan Set for this project dated 11/7/2023 is available for inspection and copying at 
1805 NE 30th Avenue, Building 700, Ocala, Florida 34470. 
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The document, FDOT Standard Index 534-200, is available for inspection and copying at  

1805 NE 30th Avenue, Building 700, Ocala, Florida 34470. 
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